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Description: The study will be conducted over 27 months, and will be completed in five (5) phases.  
Task 1:  Review 
Task 2:  Laboratory Investigation 
Task 3:  Analysis of Large-Scale Test Data 
Task 4:  Field Evaluation 
Task 5:  Synthesis of Results, Recommendations, and Technology Transfer 
 
Background: 
This study will determine what impact the inclusion of select materials in a subgrade will have on the pavement design parameters of that 
subgrade.  It will also provide specific determinations for the relative impacts of each of the eight defined select materials systems now 
used by WisDOT.  The study will recommend a proposed methodology to include these impacts in the pavement design process.  The 
results of the study will provide WisDOT with the basis to make an informed policy decision on the inclusion of select materials impacts in 
pavement design. 
 

 
Total 

Study Budget 
Current 

FFY Budget 
Expenditures for 
Current Quarter 

Total Expenditures 
to Date 

Percent 
Complete 

$120,034.00 $30,008.50 $27,679.07 $0.00  75 (%) 
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Progress This Quarter: 
(Includes project committee mtgs, work plan status, contract status, significant progress, etc.) 
The testing and analysis as related to the inclusion of working platforms constructed using industrial byproducts have been completed and 
written as a report.  This report will be submitted in August 2003 for the TOC review. 
 
Work Next Quarter:
The testing has been completed but analysis and writing of the report relating to geosynthetic-reinforced working platforms is still 
underway.  We plan to continue working on this in next quarter. 
 
 
 
Circumstances affecting progress/budget:
 
None 



Gantt Chart:
Tasks 1-4 are essentially complete.  Task 5 is 50% complete. 
 
 
 

Note: Gantt chart shown in State Fiscal Year Quarters 


